

Project Progress Summary

- Completed goals:
 - Command-line utilities to extract risk histories
 - Implement sorting
- In progress:
- Select visualization toolkit, assemble layout
- To do:
 - Develop interface between toolkit and commandline
 - Create linkages between views
 - Clustering of risk histories